
REGION 5 

May 5^2015 493i73_ 

Kevin Turner 

On-Scene Coordinator 

USEPA Emergency Response 

8588 Rt. 148 

Marion, IL 62959 

RE: Monthly Progress Report No. 17 (May 2015) 

Chemetco - Hartford, IL 62048 

Dear Mr. Turner 

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the 

requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved 

on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the 

former Chemetco Site in Hartford, IL. 

1. Actions Taken During the previous Month to Comply with Consent Decree 

• Processed and sold 2,647.064 tons of material in April to DJL Mining. 

• Submitted Modifications to Zinc Bunker Work Plan. 

• Submitted Air Monitoring Work Plan 

2. Summary of Data Received during the Reporting Period: 

• Storm water Outfall #5 available upon Request 

3. Work Plans and other Deliverables Submitted during the Reporting Period: 

• Submitted Air Monitoring Work Plan 

• Submitted Modifications to Zinc Bunker Work Plan 

4. Activities Planned for the Next Reporting Period: 

• Metallic°Separation Plant- Phase^one is approximately 85% completed. Modifications 

and calibrations to the plant continue. We are targeting June 5'^ to ramp up production. 

• Zinc Bunker- Zinc Bunker Work Plan Modifications have been approved. Target goal is a 

minimum of 50 or more containers per week. Concrete mixing process to remove 

moisture is in place and Operational. 

• Air Monitoring System- The air monitoring system is in operation. We will be adding 

more air monitoring stations as operations increase. 



• Municipal Sweepers Inc. continues to sweep and vacuum the concrete around the 

property to assist with fugitive dust. We increased the vacuuming schedule to two days 

per week. 

• Water Misting Systems- We are evaluating and considering the use of water misting 

systems to aid in the fugitive dust. 

5. Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated 

Problems: 

• Nothing to report at this time. 

6. Modificationsto Approved Work Plans or Schedules: 

• Modifications to Zinc Bunker Work Plan have been approved. 

7. Summary off-site Shipments-

• 2,647.06 MT DJL Zinc Bunker Material in April. Documentation is available oh Request. 

• As of 5/15/2015 the grand total of Slag and Zinc Bunker Material shipped to DJL Mining 

is 21,278 metric tons 

If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283 

Regards, 

Steve Zuber 

Paradigm Minerals & Environmental Services 

3754 Chemetco Lane 

Hartford, IL 62048 

Cell: (314) 409-7283 ^ 




